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1. Grant Program Progress and Activities for the Quarter
The following sections summarize activities for the quarter as they relate to the tasks/budget categories defined in
the approved grant work plan.

PHASE I/l ASSESSMENT

Eastern Star
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval from the EPA for a Phase | assessment on 11/13/13, which was granted on 11/14/13. Consent
for the access agreement was executed by the current property owners, prior to initiation of the Phase I. The Phase
| was completed on 12/5/13.

The following Recognized Environmental Conditions (RECs) were found:
e The former on-site gasoline tank.
e The former on-site power plant.
e The current auto repair facility located to the west of the site.
e The current gas station located to the west of the site.

Based on the findings, a Phase Il assessment request was submitted for EPA approval on 1/28/14, which was
granted on 2/5/14. The City requested approval of the property specific sampling and analysis plan (PSAP) on
2/14/14, which was granted on 2/26/14. The Phase Il assessment was completed on 4/14/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site groundwater in the vicinity of MW-3 appears to be affected by
a release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards.
Based on the review of the analytical results from soil and groundwater samples collected, further investigation
does not appear warranted.

Huntington Chase
The owner submitted an application form to the City for assistance with an environmental assessment (asbestos
survey) of this site to redevelop the property. The City requested approval from the EPA for an asbestos survey
on 2/17/14; however, the EPA stated that the previous Phase | ESA submitted was not compliant with AAI
standards and on 3/11/14 the EPA requested a new Phase | ESA be completed. However, due to approaching
deadlines, the property owner elected to proceed forward with redevelopment of this site outside of the
Brownfields program.




The Point of North Arlington Apartments
The owner submitted an application form to the City for assistance with an environmental assessment (asbestos
survey) of this site to redevelop the property. The City requested approval from the EPA for an asbestos survey
on 2/17/14; however, the EPA stated that the previous Phase | ESA submitted was not compliant with AAI
standards and on 3/11/14 the EPA requested a new Phase | ESA be completed. The City requested approval from
the EPA for a new Phase | assessment on 3/14/14. The EPA approved the Phase | and asbestos survey on
4/17/14. The Phase | was completed on 5/12/14. RECs were not identified for the site.

The asbestos survey was completed on 5/16/14. Based on the results of the PLM laboratory analyses laboratory
analyses for the samples collected, asbestos was confirmed in the following materials:

Ceiling texture with drywall and joint compound

Wall texture with drywall and joint compound (2 types)
Floor tile with mastic (3 types)

Sink Undercoating (2 types)

Exterior building texture

Resilient sheet flooring

Based on the findings of the asbestos survey and the scheduled demolition, it was recommended that the
identified asbestos containing materials be abated prior to demolition. The asbestos abatement activities were
completed in April 2015.

Countrywood Apartments
The owner submitted an application form to the City for assistance with an environmental assessment (asbestos
survey) of this site to redevelop the property. The City requested approval from the EPA for an ashestos survey
on 2/17/14; however, the EPA stated that the previous Phase | ESA submitted was not compliant with AAI
standards and on 3/11/14 the EPA requested a new Phase | ESA be completed. The City requested approval from
the EPA for a new Phase | assessment on 3/14/14. The EPA approved the Phase | and ashestos survey on
4/17/14. The Phase | was completed on 5/12/14. RECs were not identified for the site.

The asbestos survey was completed on 5/16/14. Based on the results of the PLM laboratory analyses laboratory
analyses for the samples collected, asbestos was confirmed in the following materials:

Ceiling texture with drywall and joint compound (3 types)
Wall texture with drywall and joint compound (3 types)
Resilient sheet flooring with mastic

Ceramic floor tile associated with fireplaces

Interior door/window caulk

Ceramic wall tile/grout/ and thin set

Exterior building texture on plaster

Vinyl floor tile with mastic

Based on the findings of the asbestos survey and the scheduled demolition, it was recommended that the
identified asbestos containing materials be abated prior to demolition. The asbestos abatement activities were
completed in April 2015.

110 Stadium Drive
The City of Arlington is considering purchasing and redeveloping the property. The City requested approval for a
Phase | assessment on the property on 5/13/14. Site eligibility was granted by the EPA on 5/14/14. Consent for
the access agreement was executed by the current property owners, prior to initiation of the Phase I. The Phase |
was completed on 7/14/14.




The following RECs were found:
e The printing operations and historical battery center on-site

e The historic use of the south adjoining property as Richardson Machine and POA Printing
e The historic use of the west adjoining property as Key Manufacturing/Key Aviation Supply,
Mustang Fuel, and D&J Auto Care and Sales located on the northwest adjoining property

Based on the planned demolition of the building and the Phase | ESA indicating potential asbestos containing
materials in the building, the City submitted a Site Specific Asbestos QAPP to the EPA for approval on 8/18/14,
which the EPA granted on 9/29/14. The City anticipated conducting the asbestos survey during the 1% quarter of
2015; however, site access was on hold until 3/17/15 due to contract negotiations. The asbestos survey is currently
in progress and the City anticipates completion during the 3" quarter of 2015. The City also submitted a site-
specific QAPP for a Phase Il assessment on the site in 11/14, which the EPA approved on 2/5/15. The Phase Il
Assessments were also put on hold until 3/17/15 due to contract negotiations. The Phase Il subsurface assessment
was completed on 5/15/15 and the asbestos survey was completed on 5/22/15.

Findings and Recommendations
Based on the Phase Il laboratory analytical results, the on-site soils appear to be affected by a release of petroleum
hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards. Based on the review of the
analytical results from soil and groundwater samples collected, further investigation does not appear warranted.

Based on the PLM laboratory analytical results, asbestos was confirmed in the following materials:

e Suite 110 - Interior door/window caulk

e Suite 112- Interior concrete texture, Concrete masonry unit block texture, Interior door/window
caulk

e Suite 118- Wall texture on drywall, Foundation caulk

e Exterior - Exterior building caulk, Exterior building drains, Exterior door/window caulk, Roof
penetration mastic, Roof membrane

Based on the findings of the asbestos survey and the scheduled demolition, it was recommended that the
identified asbestos containing materials be abated prior to demolition. The asbestos abatement activities were
completed in July 2015 and the building was demolished for the Stadium Drive expansion.

114 Stadium Drive
The City of Arlington is considering purchasing and redeveloping the property. The City requested approval for a
Phase | assessment on the property on 5/13/14. Site eligibility was granted by the EPA on 5/14/14. Consent for
the access agreement was executed by the current property owners, prior to initiation of the Phase 1. The Phase |
was completed on 7/14/14.

The following RECs were found:
e The historic use of the site as Richardson Machine and POA Printing

e The Battery Center, McCann Brothers Aircraft Co.,4), Knifty ldeas Printing Shop and Up Front
Letterpress located on the north adjoining property

e The Oil State Warehouse and EVAP, Inc. formerly located on the south adjoining property

e The Champlin Petroleum Co. formerly located on the southwest adjoining property

e The Key Manufacturing/Key Aviation Supply, Mustang Fuel, and D&J Auto Care and Sales
located on the northwest adjoining property

Based on the planned demolition of the building and the Phase I ESA indicating potential asbestos
containing materials in the building, the City submitted a Site Specific Asbestos QAPP to the EPA for
approval on 8/18/14, which the EPA granted on 9/29/14. The City anticipated conducting the asbestos



survey during the 1% quarter of 2015; however, site access was on hold until 3/17/15 due to contract negotiations.
The asbestos survey is currently in progress and the City anticipates completion during the 3™ quarter of 2015.
The City also submitted a site-specific QAPP for a Phase Il assessment on the site in November 2014, which the
EPA approved on 2/5/15.The Phase Il Assessments were also put on hold until 3/17/15 due to contract
negotiations. The Phase Il Assessment is currently in progress and the City anticipates completion during the 3™
guarter of 2015.  The Phase Il subsurface assessment was completed on 5/15/15 and the asbestos survey was
completed on 5/22/15.

Findings and Recommendations
Based on the Phase |1 laboratory analytical results, the on-site soils appear to be affected by a release of volatile
organic compounds, but at concentrations below the TCEQ risk-based regulatory standards. Based on the review
of the analytical results from soil and groundwater samples collected, further investigation does not appear
warranted.

Based on the PLM laboratory analytical results, asbestos was confirmed in the following materials:

Suite 114 - Interior expansion joint caulk, Floor tile and floor tile mastic, Resilient sheet flooring
Suite 116A - Interior expansion caulk, Interior door/window caulk
Suite 116B - Interior expansion caulk

Exterior - Roof penetration mastic, Exterior door/window caulk, Exterior expansion joint caulk,
Concrete texture

Based on the findings of the asbestos survey and the scheduled demolition, it was recommended that the
identified asbestos containing materials be abated prior to demolition. The asbestos abatement activities were
completed in July 2015 and the building was demolished for the Stadium Drive expansion.

118 Stadium Drive
The City of Arlington is considering purchasing and redeveloping the property. The City requested approval for a
Phase | assessment on the property on 5/13/14. Site eligibility was granted by the EPA on 5/14/14. Consent for
the access agreement was executed by the current property owners, prior to initiation of the Phase I. The Phase |
was completed on 7/14/14.

The following RECs were found:

e The current on-site Battery Repair facility and the former Oil State Warehouse and EVAP, Inc.
facility located on-site.

e The various printing facilities and historic battery center located on the north adjoining property

e The Oil State Warehouse, Warehouse Service Auto Parts and Vandergriff Chevrolet historically
located on the south adjoining property

e Champlin Petroleum, M-F Services (aircraft equipment) and A+ Battery & Charger historically
located on the west adjoining property

Based on the planned demolition of the building and the Phase | ESA indicating potential asbestos
containing materials in the building, the City submitted a Site Specific Asbestos QAPP to the EPA for
approval on 8/18/14, which the EPA granted on 9/29/14. The City anticipated conducting the asbestos
survey during the 1% quarter of 2015; however, site access was on hold until 3/17/15 due to contract negotiations.
The ashestos survey is currently in progress and the City anticipates completion during the 3™ quarter of 2015.
The City also submitted a site-specific QAPP for a Phase Il assessment on the site in November 2014, which the
EPA approved on 2/5/15.The Phase Il Assessments were also put on hold until 3/17/15 due to contract
negotiations. The Phase Il subsurface assessment was completed on 5/15/15 and the asbestos survey was
completed on 5/22/15.



Findings and Recommendations
Based on the Phase Il laboratory analytical results, the on-site soils and groundwater appear to be affected by a
release of volatile organic compounds at concentrations exceeding the TCEQ risk-based regulatory standards.
However, the City of Arlington is only purchasing the eastern portion of the site, which has not been impacted by
a release of COCs. Therefore, no further investigation appears warranted at this time relative to the portion of the
site acquired by the City of Arlington.

Based on the PLM laboratory analytical results, asbestos was confirmed in the following materials:

e Suite 120 - Interior expansion joint caulk, Floor tile and floor tile mastic
e Exterior - Exterior door caulk, Exterior expansion joint caulk, Exterior concrete texture, Roof
caulk

Based on the findings of the asbestos survey and the scheduled demolition, it was recommended that the
identified asbestos containing materials be abated prior to demolition. The asbestos abatement activities were
completed in July 2015 and the building was demolished for the Stadium Drive expansion.

122 Stadium Drive
The City of Arlington is considering purchasing and redeveloping the property. The City requested approval for a
Phase | assessment on the property on 5/13/14. Site eligibility was granted by the EPA on 5/14/14. Consent for
the access agreement was executed by the current property owners, prior to initiation of the Phase I. The Phase |
was completed on 7/14/14.

The following RECs were found:
o The Oil State Warehouse, Warehouse Service Auto Parts and Vandergriff Chevrolet historically

located on-site
e Oil Gas Warehouse and EVAP, Inc. located on the north adjoining property
e  Champlin Petroleum Co. located northwest of the site
¢ Richardson Machine and POA Printing located to the north of the site
e The M-F Services (aircraft equipment) and A+ Battery & Charger northwest of the site

Based on the planned demolition of the building and the Phase | ESA indicating potential asbestos containing
materials in the building, the City submitted a Site Specific Asbestos QAPP to the EPA for approval on 8/18/14,
which the EPA granted on 9/29/14. The City anticipated conducting the asbestos survey during the 1% quarter of
2015; however, site access was on hold until 3/17/15 due to contract negotiations. The asbestos survey is currently
in progress and the City anticipates completion during the 3" quarter of 2015. The City also submitted a site-
specific QAPP for a Phase Il assessment on the site in November 2014, which the EPA approved on 2/5/15.The
Phase Il Assessments were also put on hold until 3/17/15 due to contract negotiations. The Phase Il subsurface
assessment was completed on 5/15/15 and the asbestos survey was completed on 5/22/15.

Findings and Recommendations
Based on the Phase Il laboratory analytical results, the on-site soils and groundwater appear to be affected by a
release of volatile organic compounds at concentrations exceeding the TCEQ risk-based regulatory standards.
However, the City of Arlington is only purchasing the eastern portion of the site, which has not been impacted by
a release of COCs. Therefore, no further investigation appears warranted at this time relative to the portion of the
site acquired by the City of Arlington.

Based on the PLM laboratory analytical results, asbestos was confirmed in the following materials:

e Suite 126A - Interior expansion joint caulk, Interior door caulk
e Suite 126B - Interior expansion joint caulk
e Suite 126C - Expansion joint caulk



e Exterior - Concrete texture, Exterior expansion joint caulk

Based on the findings of the asbestos survey and the scheduled demolition, it was recommended that the
identified asbestos containing materials be abated prior to demolition. The asbestos abatement activities were
completed in July 2015 and the building was demolished for the Stadium Drive expansion.

1917 New York Avenue
The City of Arlington purchased the property for redevelopment on June 27, 2014. Based on the planned
demolition of the on-site building and the Phase | ESA (which was conducted outside of the Brownfields Grant
Program) indicating potential asbestos containing materials in the building, the City submitted a Site Specific
Asbestos QAPP to the EPA for approval on 2/9/15, which the EPA approved on 4/14/15. The asbestos survey
was completed on 5/29/15.

Findings and Recommendations
Based on the PLM laboratory analytical results, asbestos was confirmed in the following materials:

Wall covering on Drywall (5 types)
Wall texture/drywall/joint compound
Spline ceiling tile and mastic (2 types)
Sink undercoating

Resilient sheet flooring (2 types)
Floor tile/floor tile mastic

Roof flashing

Exterior door caulk (2 types)

Based on the findings of the asbestos survey and the scheduled demolition, it was recommended that the
identified asbestos containing materials be abated prior to demolition. The asbestos abatement activities were
conducted during the 1st quarter of 2016 (November 2015).

1140 Webb Mansfield Road
The City of Arlington is considering purchasing and redeveloping the property. The City requested approval for a
Phase | assessment on the property on 5/11/15, which the EPA granted on 5/13/15. Consent for the access
agreement was executed by the current property owners, prior to initiation of the Phase I. The Phase | was
completed on 5/29/15. The Phase | Assessment did not identify RECs in connection with the property.

509 East Inwood Drive

The City of Arlington is considering purchasing the property for flood plain mitigation. The City requested
approval for a Phase | assessment on the property on 11/05/15, which the EPA granted on 11/05/15. Consent for
the access agreement was executed by the current property owners, prior to initiation of the Phase I. The Phase |
was completed on 11/30/15. The Phase | Assessment did not identify RECs in connection with the property.
However, based on the age of the property, an asbestos survey was recommended. The City submitted a QAPP to
the EPA during the 2™ quarter of 2016 and the QAPP was approved by the EPA on 3/10/16. The asbestos survey
was completed on 5/25/16.

718-728 Great Southwest Parkway
The owner contacted the City about the Brownfields Program due to a recent Phase Il assessment that was
completed on the property as part of a proposed property transaction. The Phase Il identified trichloroethylene
(TCE) in the groundwater on-site. The owner is interested in selling the property and has requested a Phase |
ESA to current ASTM standards to help identify potential sources for the TCE contamination. The City
requested approval from the EPA for an asbestos survey on 1/08/16, which the EPA granted on 3/01/16. The
Phase | was completed on 4/18/16.




The following RECs were found:
e The documented chlorinated solvent impact to the groundwater.
o Based on the type of operations and potential chemicals used during operations,
Specialty Coatings, Inc., Rocky Mountain Bank Note Printers, Stek Chef Printers, Ultramatic
Machine Shop, and HL Electronics identified on-site from the early 1970s to the late 1990s.
e Based on the historical use of the site and the unknown use of the potential sump observed
on-site.

Based on the results of the Phase | ESA, which identified RECs, the City submitted a Site Specific QAPP to the
EPA for approval on 05/25/16, which the EPA granted on 6/29/16. The City anticipates conducting the Phase 1l
assessment during the 4™ quarter of FY 2016.

2701 Parkchester Drive
The City of Arlington is considering purchasing the property for flood plain mitigation. The City requested
approval for a Phase | assessment on the property on 5/02/16, which the EPA granted on 5/11/16. Consent for the
access agreement was executed by the current property owners, prior to initiation of the Phase I. The Phase | was
completed on 6/11/16. The Phase | Assessment did not identify RECs in connection with the property.
However, based on the age of the property, an asbestos survey was recommended. The City anticipates submitting
a QAPP to the EPA during the 4th quarter of FY 2016.




Sites Assessed with Grant Funds

To date, eleven Phase | assessments, five Phase Il assessment and eight asbestos surveys have been completed
with grant funds. All sites with assessments completed or pending are described in Table 1.

Table 1 — Sites Assessed with Grant Funds

Site Name Site Address Assessment | Year Assessed Site Info In
Type ACRES?
Eastern Star 1201 East Division Street Phase | December 2013 Yes
Phase I1 April 2014 Yes
The Point of North | 505 E. Lamar Boulevard Phase | May 2014 Yes
Arlington Apartments Asbestos May 2014 Yes
Countrywood 525 E. Lamar Boulevard Phase | May 2014 Yes
Apartments Asbestos May 2014 Yes
110 Stadium Drive 110 Stadium Drive Phase | July 2014 Yes
Asbestos May 2015 Yes
Phase Il May 2015 Yes
114 Stadium Drive 114 Stadium Drive Phase | July 2014 Yes
Asbestos May 2015 Yes
Phase |1 May 2015 Yes
118 Stadium Drive 118 Stadium Drive Phase | July 2014 Yes
Asbestos May 2015 Yes
Phase II May 2015 Yes
122 Stadium Drive 122 Stadium Drive Phase | July 2014 Yes
Asbestos May 2015 Yes
Phase Il May 2015 Yes
1917 New York 1917 New York Avenue Asbestos May 2015 Yes
1.6017 Acres of Land | 1140 Mansfield Webb Road Phase | May 2015 Yes
509 E. Inwood Drive 509 E. Inwood Drive Phase | November 2015 Yes
Asbestos May 2016 Yes
718-728 Great 718-728 Great Southwest Phase | April 2016 Yes
Southwest Parkway Parkway Phase 1l In Progress No
2701 Parkchester Drive | 2701 Parkchester Drive Phase | June 2016 Yes
BUDGET

A total of $9,263.18 in grant funds were expended this quarter. The expenditures included:

$503.75 in costs for BAC Meeting and Brownfield Database Updating.

$3,218.40 in costs for the Phase | Assessment of 718-728 Great Southwest Parkway.
$2,953.40 in costs for the Phase | Assessment of 2701 Parkchester Drive.

$1,085.00 in costs for the PEF and QAPP for 718-728 Great Southwest Parkway.
$232.50 in costs for Quarterly report preparation.

$155.00 in costs for the PEF for 509 E. Inwood.

$1,115.13 in costs for the Phase 11 Asbestos Survey at 509 E. Inwood Drive.



Table 2 — General Budget Summary
Table 2 provides a general budget summary for the grant.

Work plan Budget Object Current Approved Costs Incurred Costs Incurred Costs Incurred Total
Class Categories Budget Previous Quarter This Quarter to Date Remaining
Funds

1. Personnel $0 $0 $0 $0 $0
2. Fringe Benefits $0 $0 $0 $0 $0
3. Travel $4,000.00 $0 $0 $717.88 $3,282.12
4. Equipment $0 $0 $0 $0 $0
5. Supplies $600.00 $0 $0 $0 $600.00
6. Contractual $193,900.00 $2,286.25 $9,263.18 $149,518.40 $44,381.60
7. Construction $0 $0 $0 $0 $0
8. Other $1,500.00 $0 $0 $0 $1,500.00
Total $200,000.00 $2,286.25 $9,263.18 $150,236.28 $49,763.72

Table 3 - Budget Summary by Workplan Task
Table 3 provides a breakdown of expenditures by Work plan tasks.
Workplan Tasks

Workplan Budget Object | Assessments Cleanup Inventory | Community Travel Quarterly Cumulative
Class Categories Planning Outreach Expenses Expenses
1. Personnel $0 $0 $0 $0 $0 $0 $0
2. Fringe Benefits $0 $0 $0 $0 $0 $0 $0
3. Travel $0 $0 $0 $0 $717.88 $0 $717.88
4. Equipment $0 $0 $0 $0 $0 $0 $0
5. Supplies $0 $0 $0 $0 $0 $0 $0
6. Contractual $149,518.40 $0 $0 $0 $0 $9,263.18 | $149,518.40
7. Construction $0 $0 $0 $0 $0 $0 $0
8. Other $0 $0 $0 $0 $0 $0 $0
Total $149,518.40 $0 $0 $0 $717.88 $9,263.18 | $150,236.28

CLEANUP AND REDEVELOPMENT PLANNING

No cleanup or redeveloping planning was conducted during the 2nd Quarter of FY16.

SITE INVENTORY AND CHARACTERIZATION

The City continues to use Terracon’s services for GeoSearch to help manage and update our Brownfields

inventory.

COMMUNITY OUTREACH AND INVOLVEMENT

The City chose to continue with the existing Brownfields Advisory Committee (BAC), which was established
through our previous grants. The Committee had their first meeting of the new grant cycle on 10/14/13. At this
meeting, we discussed the grant closeout process of the previous grant, the new grant, and upcoming assessments.
City staff also announced that Terracon had been selected as the City’s environmental contractor through a
competitive RFQ process.

The Committee had their second meeting of the new grant cycle on 3/17/14. At this meeting, we discussed the on-
going assessments continuing from the previous grant, the current assessment activities and potential future
assessment activities.




The Committee had their third meeting of the new grant cycle on 6/26/14. At this meeting, we discussed the on-
going assessments continuing from the previous grant, the current assessment activities and potential future
assessment activities.

The Committee had their fourth meeting of the new grant cycle on 9/29/14. At this meeting, we discussed the on-
going assessments continuing from the previous grant, the current assessment activities and potential future
assessment activities.

The Committee had their fifth meeting of the new grant cycle on 12/15/14. At this meeting, we discussed the on-
going assessments continuing from the previous grant, the current assessment activities and potential future
assessment activities.

The Committee had their sixth meeting of the new grant cycle on 3/23/15. At this meeting, we discussed the on-
going assessments continuing from the previous grant, the current assessment activities and potential future
assessment activities.

The Committee had their sixth meeting of the new grant cycle on 6/24/15. At this meeting, we discussed the on-
going assessments continuing from the previous grant, the current assessment activities and potential future
assessment activities.

The Committee had their seventh meeting of the new grant cycle on 9/24/15. At this meeting, we discussed the
on-going assessments continuing from the previous grant, the current assessment activities and potential future
assessment activities.

The Committee had their eighth meeting of the new grant cycle on 12/14/15. At this meeting, we discussed the
on-going assessments continuing from the previous grant, the current assessment activities, potential future
assessment activities and applying for a new assessment grant.

City Staff made a presentation to the local real estate community at a monthly meeting of the Arlington Board of
Realtors (ARBOR) on 3/16/2016. The presentation discussed how realtors to promote the program to their clients
and encourage redevelopment projects within the City.

The Committee had their ninth meeting of the new grant cycle on 3/29/16. At this meeting, we discussed the on-
going assessments continuing from the previous grant, the current assessment activities, and potential future
assessment activities.

TRAVEL
No travel-related activities were conducted this quarter.

MBE/WBE REPORT

The MBE/WBE report for the fiscal year 2014 was completed and mailed to Debora Bradford at Region 6 EPA
on October 30, 2014. The MBE/WBE report for fiscal year 2015 was completed and mailed to Debora Bradford
at Region 6 EPA on October 30, 2015. The next MBE/WBE report will be submitted on October 30, 2016.

ACRES - SITE ASSESSMENT REPORTING
ACRES’ reporting was updated on 6/28/16 to reflect the status of all sites listed in Table 1.

FEDERAL FINANCIAL REPORT
The SF-425 report for fiscal year 2016 will be submitted on 10/30/16.




QUALITY MANAGEMENT PLAN

The EPA Region 6 Quality Assurance Officer approved the QMP on 7/22/13. The QTRAK # for the initial QMP
was 13-38.1. The City updated the QMP and the EPA approved the QMP on 7/15/14. The City updated the QMP
and the EPA approved the QMP on 8/3/15. The City updated the QMP on 7/15/2016 and the EPA approved the
QMP on 7/21/2016 (QTRAK# 16-350).

GENERIC QUALITY ASSURANCE PROJECT PLAN

The City’s generic Quality Assurance Project Plan (QAPP) was prepared and provided to EPA on 11/14/13. The
EPA approved the QAPP on 12/18/13. However, on 2/28/14, the EPA stated, that due to a change in policy, all
future Phase Il Assessment activities will require a site specific QAPP for approval. The first four site specific
QAPPs were submitted for asbestos surveys of the properties at 110, 114, 118 and 122 Stadium Drive and were
approved by the EPA. Since that time four additional QAPPs were approved by the EPA for Phase 1l Assessment
at 110, 114, 118 and 122 Stadium Drive, and asbestos QAPPs were approved by the EPA for 1917 New York
Avenue and 509 E. Inwood Drive. A Site Specific Asbestos QAPP was completed for 509 E. Inwood Drive in
March 2016 and a Site Specific Phase Il QAPP was completed for 718-728 Great Southwest Parkway in June
2016.




